AXAF Milestone Schedule

1998
Milestones Start | Finish | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep| oct |
Established 12/01/97
Complete Volume Il Electrical Tests 11/17/97  12/06/97 -
Comprehensive Acceptance Test 1A 11/17/97  01/27/98 —01/29
1A ’2/3 150 4/14
End-to-End Test 1A & 1B 02/02/98  02/04/98 N
ISIM Delivery to TRW 02/12/98  02/12/98 oA
o ‘2/16
ISIM Interface Verification Test 02/12/98  03/01/98 0_
Acoustic Test 03/12/98 03/12/98 S
04/13
3/2:
Comprehensive Acceptance Test 1B 03/28/98  04/21/98 < b]
5/1
Pre-Thermal Vacuum Functional Test 05/14/98  05/16/99 sV
6/11
Thermal Vacuum Test 05/17/98  06/08/98 MoV
End-to-End Test 2 06/25/98  06/26/99 N o™
Comprehensive Acceptance Test 2 07/15/98 07/18/98 N_"*

Planned Completion

A = Milestone Established Dec. 1, 1997

0 = Current Estimate Mar. 3, 1998

08/14/98 08/14/98

A 0 8/20

03/03/98




